


Applicability -- NNSA will be disseminating separate budget guidance to their field 
elements.  For non-NNSA activities that are located at sites for which NNSA is the 
LPSO, budget materials should be submitted directly to the Headquarters program office-
-do not submit to the NNSA Service Center.   
 
Questions concerning budget materials should be referred to Janis Greene (ME-32) on 
202-586-7916. 
 
Attachments 
 
cc:     Assistant Secretary, Energy Efficiency and Renewable Energy 
    Assistant Secretary, Environmental Management 
    Assistant Secretary for Fossil Energy 

Assistant Secretary for Environment, Safety & Health 
Director, Office of Nuclear Energy, Science and Technology 

    Director, Office of Civilian Radioactive Waste Management 
    Director, Office of Science 

Administrator, Bonneville Power Administration 
Administrator, Southeastern Power Administration 
Administrator, Southwestern Power Administration 
Administrator, Western Area Power Administration 

  Chicago Operations Office (CH) 
  Idaho Operations Office  (ID) 
  Golden Field Office (GO) 

    Oak Ridge Operations Office (OR) 
  Richland Operations Office (RL) 
  Savannah River Operations Office (SR) 
  Ohio Field Office (OH) 
  Rocky Flats Field Office (RF) 
  Carlsbad Field Office (WIPP) 
  Lawrence Berkley Site Office 
  Stanford Linear Accelerator Site Office 

Strategic Petroleum Reserve Project Management Office 
Yucca Mountain Site Characterization Office (YMSCO) 

    Sam Baldwin (EE) 
    Eli Bronstein (EM) 
    Charles Roy (FE) 
    Syed Bokhari (RW)     
    Ralph DeLorenzo (SC) 
    Roger Seifert (BPA) 
    John Worthington (SEPA, SWPA) 
    Jack Dodd (WAPA) 
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Attachment B 
 

Department of Energy 
FY 2005 FIELD BUDGET CALL 

 
 CALENDAR 

 
February 3  FY 2004 Budget submitted to Congress 
 
March 21  FY 2005 Field Budget Call issued  
 
April 25  FY 2005 Primary Budget Justifications and Project Data Sheets due to 

Headquarters 
 
May 2   FY 2005 Supplementary and Crosscut budget materials (including Exhibit 

300s) due to Headquarters (see Attachment C) 
 

 
 
 
 
*Please refer to Attachment C - Submission Checklist, Attachment D - General & 
Supplemental Guidance, and the Field Section of the DOE Budget Formulation Handbook 
(available at http://www.mbe.doe.gov/budget/) to determine specific reporting 
requirements.  Questions should be directed to the person listed in the Point of Contact 
matrix contained in the front of the Budget Handbook. 



 Attachment C 
 
 Department of Energy 

FY 2005 FIELD BUDGET CALL 
 

SUBMISSION CHECKLIST 
  
 
EXHIBIT      HANDBOOK REFERENCE  DUE DATE 
        
Primary Budget Materials: 
Program Direction (Federal FTEs Only) Chapter II, section 2  April 25 
Field Work Proposals Chapter II, section 3 April 25 
Project Data Sheets Chapter II, section 4  April 25 
 
 
Supplementary Budget Materials:  
Reimbursable Work Chapter III, section 3 May 2 
Cost of Work for Others Chapter III, section 4 May 2 
Aircraft Statement Chapter III, section 5 May 2 
Surplus Facilities Management Chapter III, section 6 May 2 
Isotopes Inventory Transactions Chapter III, section 7 May 2 
Capital Asset Plans and Business Case (Exhibit 300) Chapter III, section 8 May 2 
IT Capital Asset Plans and Business Case (Ex. 300) Chapter III, section 8 May 2 
Financial Management Activities (Exhibit 52) Chapter III, section 9 May 2 
Minority Educational Institutions Chapter III, section 12 May 2 
 
Crosscut Requirements:        
Environment, Safety and Health Chapter IV, section 1 May 2 
Information Technology and E-Government (Ex. 53) Chapter IV, section 2 May 2 
Integrated Facilities and Infrastructure Chapter IV, section 3 May 2 
 
 
 
 
 
 
 



* These items contain new or revised reporting requirements for the FY 2005 Field Budget Call. 
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 Department of Energy 

FY 2005 FIELD BUDGET CALL 
 

GENERAL AND SUPPLEMENTAL GUIDANCE 
 
This attachment provides both general and supplemental budget guidance for preparing FY 2005 
field budget materials.  Since there have been some changes to this year’s guidance, this 
attachment and the updates to the field section of the DOE Budget Formulation Handbook 
(Attachment E) should be carefully reviewed to determine the exact reporting requirements for 
your organization.  Each section of this attachment and the handbook includes a point of contact 
that is available to answer questions and assist you in preparing your budget materials. 
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GENERAL GUIDANCE 

Economic Assumptions* 
Field Elements are to develop budget estimates for operating expense activities and 
federal personnel costs using the OMB prescribed inflation rates.  The table below 
reflects the latest rates, which should be used in preparing budget requests.  
 
Baseline Adjustment Factors for Personnel/Pay Related and Nonpay Costs 

As of December 2, 2002 
 

Fiscal 
Year Nonpay Costs 

Pay and 
Personnel-

Related Costs 
 

2004 1.015 1.048 
2005 1.015 1.040 
2006 1.016 1.040 
2007 1.017 1.040 
2008 1.018 1.040 
2009 1.018 1.040 

 
Effective 

Date 
Civilian Pay  
Raise (%)  

  
2004                   2.4 

 
 
OMB has not provided pay raise assumptions beyond FY 2004.  In the absence of these 
rates, use the FY 2004 rate of 2.4% in subsequent years. 
 
Construction project escalation rates are provided below.  These rates should be used in 
any new project estimate or estimate update.  Questions on inflation rates for construction 
projects should be directed to David Treacy (ME-90) at (202) 586-3151. 
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Escalation Rate Assumptions 

For DOE Projects 
(January 2003) 

 
 Project Categories * 

FY Construction EM IT O&M R&D 

2002 1.000 N/A 1.000 N/A 1.000 N/A 1.000 N/A 1.000 N/A 

2003 1.021 2.1% 1.020 2.0% 1.008 0.8% 1.018 1.8% 1.023 2.3% 

2004 1.046 2.5% 1.047 2.7% 1.017 0.9% 1.045 2.6% 1.051 2.8% 

2005 1.076 2.9% 1.075 2.7% 1.022 0.5% 1.073 2.7% 1.080 2.7% 

2006 1.106 2.8% 1.103 2.6% 1.032 1.0% 1.101 2.6% 1.108 2.6% 

2007 1.135 2.6% 1.130 2.4% 1.041 0.8% 1.127 2.4% 1.136 2.5% 

2008 1.164 2.6% 1.157 2.4% 1.049 0.8% 1.154 2.4% 1.164 2.5% 
 
These Rates are based on Material and Labor data contained in the Energy Supply Model, 
provided by DRI-WEFA (now Global Insight), in January 2002.  Locally obtained rates, 
different from those above, may be used.  Additional advice and assistance can be 
obtained from OECM.  Points of Contact:  T. Ross Hallman, National Energy 
Technology Laboratory (NETL), 304-285-4837 or Terry Brennan, NETL, 412-386-5989. 
 
* Note that Project Categories are aligned with those Project Categories in the Project 
Assessment and Reporting System (PARS), which are included as follows: 
 
Construction:   

Vertical:  Examples: General Building Construction, Administration Buildings, 
Lab Facilities. 
 
Horizontal: Railroads, Road Work, Bridges, Tunneling, Site Improvements, Site 
Utilities, Dams / Waterways 
 
Facilities / Infrastructure:  Chemical Plants, Vitrification Plants, Process Plants, 
Incinerators, Accelerators, One-of-a-Kind Facilities, and Modifications. 

 
Environmental Management: 

Restoration:  Groundwater Remediation, Soils Remediation 
 
D&D/d&d:  Reactors, Process Facilities, Administration Facilities, Medical 
Facilities, Laboratory Facilities, Security Facilities 
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Information Technology:  (New category) 
Information Technology and Systems:  Hardware, Software, Modeling/ 
Simulation 

 
Operations and Maintenance:   

Laboratory Operation and Maintenance:  Equipment Replacement, System 
Maintenance, HEPA Maintenance, Equipment Maintenance 
 
Production Operation and Maintenance:  Chemical Processing, Vitrification 
Operations, Waste Management, Manufacturing 
 
Other Operation and Maintenance:  Maintenance Work, Roof Replacement, 
Building Systems, Landlord Activities, Hotel Load Maintenance. 

 
Research and Development:   

Research and Development:  Fossil Energy, Energy Research, Solar Energy, 
Alternative Energy Sources 
 
Applied Science:  Medical, Basic Science 
 
Nuclear Research:  Weapons Production, Security Infrastructure, Weapons 
Simulation, Nuclear Energy 

 

Reference to Fiscal Years in Budget Schedules 
The Field Section of the DOE Budget Formulation Handbook contains the standard 
reporting schedules used to prepare field budget submissions.  These schedules are not 
specific to any given fiscal year guidance and examples use a FYPY, FYCY, FYBY 
convention.  For the FY 2005 Field Budget Call, the following fiscal years should be 
used in place of the fiscal year conventions: 
 

Budget Year plus 4 FYBY + 4 FY 2009 
Budget Year plus 3 FYBY + 3 FY 2008 
Budget Year plus 2 FYBY + 2 FY 2007 
Budget Year plus 1 FYBY + 1 FY 2006 
Budget Year FYBY FY 2005 
Current Year FYCY FY 2004 
Prior Year  FYPY  FY 2003 
Prior Year minus one FYPY-1 FY 2002 

DOE Budget Formulation Handbook (Field Section) 
The Field Section of the DOE Budget Formulation Handbook should be used as a 
reference document for developing budget materials consistent with policies established 
in DOE Budget Formulation Order 130.1.  The entire Budget Handbook, including the 
Field Section may be accessed at the DOE Office of Budget homepage at  
www.mbe.doe.gov/budget.  
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Explanation of Change 
As a reminder, all budget materials reflecting changes in cost must include detail 
narrative explanations.  This includes changes associated with ongoing activities as well 
as new starts and decreases.  These explanations are essential for evaluating budget 
estimates and understanding the impact of DOE Order requirements.  Questions related to 
explanation of changes should be directed to Roy Craig  (ME-32) on (202) 586-3455.  
 
Submission Requirements* 
All field elements (as designated by their respective Lead Program Secretarial Officers) 
must submit their budget materials to the funding Headquarters organization through the 
appropriate field management structure, if applicable.   
 
• Program-specific budget materials should be submitted to the relevant Headquarters 

program organization.  
 
• *Project Data Sheets:  Three hard copies and an electronic copy should be submitted 

to the funding Headquarters organization; and one hard copy and an electronic copy 
should be submitted to the Office of Engineering and Construction Management 
(ME-90).  

 
• *One hard copy and an electronic copy of all non-IT related capital asset plans 

(Exhibit 300s) should be submitted to ME-90.  (Conceptual Design Reports (CDRs), 
site maps showing the location of each project, and a five-year construction plan 
should be included with data sheet submissions, if specifically required.)  

 
• One copy of all budget materials should be sent to the Budget Analysis Division, 

Office of Budget (ME-31) and an additional copy to the Office of Program Analysis 
and Evaluation (ME-20). 

 
• *Supplementary and crosscutting materials should be submitted to the Headquarters 

staff organization requiring the report. 
 
As noted in Attachment C, primary budget materials, including program direction 
information, project data sheets, field work proposals, and activity data sheets are due 
April 25.  All remaining field budget materials are due May 2.  Questions concerning the 
submission dates should be directed to Roy Craig (ME-32) at (202) 586-3455. 
 
SUPPLEMENTAL GUIDANCE 

Budget Validation 
Oversight of contractor budget formulation through budget reviews/validations helps the 
Department ensure the quality of its budgets, in terms of both requested program and 
related cost estimates.  The level of our success is captured in a performance measure in 
the Department’s Performance-Based Oversight Process.  The goal is “to validate 100 
percent of major facilities management contractors’ (M&O, M&IE, ERMC, etc.) field 
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budget requests over a five year period (a minimum of 20 percent each fiscal year), 
through bottoms-up validation reviews.”  For further guidance, refer to Chapter I of the 
Field Section of the Budget Formulation Handbook. 

Project Validations* 
Capital Asset Projects will be reviewed during the Corporate Review Budget process.  
The primary document used for this review will be the Capital Asset Plan and Business 
Case (OMB Exhibit 300).  The review will focus on 1) Budget request alignment with the 
acquisition process; 2) Planning maturity in alternatives, acquisition strategy, risk and 
other areas; and 3) Performance.  The point of contact is Michael Donnelly (ME-90) on 
(202) 586-5705. 

Project Engineering and Design 
All construction-funded projects $5 million and over require Project Engineering and 
Design (PED) funds prior to execution.   Headquarters program offices are responsible 
for determining which projects qualify for PED funds.  Field elements should contact 
their headquarters budget resource point of contact and determine who will prepare the 
PED request.  The point of contact is Michael Donnelly (ME-90) on (202) 586-5705. 

Information Technology Capital Asset Plans* 
It is important to identify and coordinate IT activities being planned by all elements of 
the Department (including program offices, staff offices, field elements, laboratories, and 
contractors) in order to report complex-wide IT activities. The FY 2005 guidance 
contains the most current version of the Exhibit 300 format. 
 
For the FY 2005 budget cycle, the dollar threshold for reporting major IT investments 
using OMB Exhibit 300 will continue to be $2 million or more in a year. Also, all 
financial systems that cost $500,000 or more require an Exhibit 300 report.  Questions 
on the IT reporting requirements should be directed to John Przysucha, (IM-22) on (202) 
586-8836. 

Facilities and Infrastructure* 
The F&I crosscut instructions have been modified to clarify data requirements and 
thereby improve the Department’s ability to provide useful reports to Congress on the 
level of investment being made to maintain and improve DOE facilities and 
infrastructure.  The points of contact are Andrew Duran, (202) 586-4548 and Ed Dailide, 
(202) 586-5422 (ME-90). 

Environment, Safety and Health* 
In previous Field Budget Calls we requested extensive information regarding 
environmental, safety and health activities from the field elements, and requested that 
information be sent to the program offices, the Office of Environment, Safety and Health, 
and the CFO.  ES&H was responsible for the review and consolidation of this 
information and supported the CFO during the CRB process to assure that the 
environment, health and safety requirements identified by the Field were supported in the 
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various programs’ budget submissions.  Maintaining this process proved to be 
cumbersome and repetitive.  Another system, the Integrated Safety Management System, 
was already in place and essentially performed a similar function.  This system integrates 
safety into work planning and execution that is currently a part of all DOE contracts.  
Because significant progress had already been accomplished in implementing the 
Integrated Safety Management System into the contracts themselves, we are now in a 
position to more effectively hold the line on management and the contractors, thus 
making them responsible for ensuring that these activities receive the necessary emphasis 
and funding.  Therefore, the affected headquarters program, ES&H, and the CFO will no 
longer be required to conduct this review.  In the FY 2005 CRB, each Lead Program 
Secretarial Officer (LPSO) will be required to attest to the adequacy of funding for 
ES&H activities in a certifying statement to be submitted as a part of their submission. 
 
Because compliance activities are considered ES&H liabilities under the Government 
Management Reform Act of 1994 (GMRA), the Department is required to report its 
ES&H liability in the Department’s financial statements.  Therefore, in the June 
timeframe, the Office of Financial Policy will send out separate guidance from the CFO 
that will ask sites to record their ES&H liability in the accounting system.      

Financial Management Activities 
Chapter III, Paragraph 9 of the Field Section of the DOE Budget Formulation Handbook 
is designated for financial management activities.  Questions concerning financial 
management activities should be directed to ME-12 (Lori King, 301-903-0273). 
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CHAPTER III 

1. INTRODUCTION.  In addition to the primary justification in Chapter II, each 
laboratory, facility and contractor shall prepare and submit the supplementary 
justification material exhibits described in this chapter, as appropriate.  Copies of this 
material shall be provided to the Headquarters Organizations as indicated in 
Attachment D of the Field Budget Call guidance.  Questions on supplementary 
requirements should be directed to the point of contacts specified below: 

 
SUBMITTED  BY: POINT OF CONTACT SUPPLEMENTAL 

JUSTIFICATION 
MATERIALS M&O

Field 
Element NAME PHONE 

Uncosted Obligations X X Dean Childs 301-903-2560 

Reimbursable Work X X Patricia Lach 301-903-2906 

Cost of Work for Others X X Jayne Faith 202-586-2983 

Aviation Services X X Robert Jenkins 202-586-5532 

Excess Facilities Management X X Andy Szilagyi 301-903-4278 

Isotopes Inventory Transactions X X John Pantaleo 301-903-2525 
Planned Acquisition of Capital 
Assets X X 

David Treacy 
John Prysucha (IT) 

202-586-3151 
202-586-8836 

Financial Management Activities  X Lori King 301-903-5265 

Landlord X X Janis Greene 202-586-7916 

Indirect Costs   Janis Greene 202-586-7916 
Minority Educational 
Institutions, including 
Historically Black Colleges and 
Universities X X Annie Whatley 202-586-0281 
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7. Office of Isotopes for Medicine and Science.   

a. Isotope Programs within the U.S. Department of Energy (the Department) provides a reliable 
supply of isotope products and services to serve the needs of the United States medical, 
industrial, and research communities.  

b. The charter of the Department’s Isotope Programs covers the production and sale of isotope 
products and related services to the user community utilizing government-owned facilities. 
Isotope Programs is the conduit to sell the Department’s isotope products and services.  The 
isotopes are sold at their market value or at a price determined to be in the best interest of the 
government for use in medical diagnosis and therapy, medical and scientific research, and 
industrial applications.  

c. The program’s charter covers the production and sale of radioactive and stable isotopes, 
associated byproducts, surplus materials such as lithium and helium, and related isotope 
services.  Services include, but are not limited to, irradiation services, target preparation and 
processing, source encapsulation and other special preparations, analyses, chemical 
separations, and the lease of stable isotopes for research purposes.  

d. On the attached table, list those products or services you anticipate to sell from inventory or 
to process in anticipation of sale and the associated expense.  It is important that Isotope 
Programs have at least two months notification for any intended DOE sales, so marketing 
and distribution arrangements can be coordinated.  

e. It should be noted that those sites that are currently producing and selling isotope products 
and services on a routine basis need not provide the attached table.   

The Isotope Product and Service Estimated Expense Statement (Figure III-7.1) details the cost by 
isotope product or service to be provided.  

Additional product information can be found online at www.ornl.gov/isotopes/catalog.htm.
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Figure III-7 

III-7.3

ISOTOPE PRODUCT OR SERVICE 
ESTIMATED EXPENSE 

 

Isotope 

Current Book 
Value  

(If None, Mark one) 
Processing 

Cost 
Packaging 

Cost Total Cost 

Processing 
Location 

(Site/Building) 

      

      

      

      

      

      

      

      

      

      

      

      

      

      

      
RELATED 

SERVICES *      

      

TOTALS      
 
Notes: All isotopes should be separated by radioisotopes and stable isotopes.   
 
* Services may include but are not limited to the following: chemical processing, target and source irradiations, 

research, development and testing capabilities, chemical form conversions, and source encapsulations. 
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8. PLANNED ACQUISITION OF CAPITAL ASSETS. 

a. Background.  The Office of Management and Budget (OMB) Circular A-11 Part 3, Planning, 
Budgeting, Acquisition, and Management of Capital Assets requires all agencies to provide 
information related to the acquisition of capital assets as part of their initial budget 
submissions.  This information includes a summary of spending for project stages; 
justification and other information; and cost, schedule, and performance goals.  

b. The Department is required to submit a performance report with the September OMB budget 
submission in the Exhibit 300 format prescribed in OMB Circular A-11, Part 3 for all capital 
assets.  The instructions are found in OMB Circular A-11 at 
http://www.whitehouse.gov/omb/circulars/index.html.  The format is provided at Figure III-
8.  The reporting threshold is all capital asset projects with a total estimated cost (TEC) of 
$20,000,000 or more. Capital Asset Plans are required regardless of type (color) of funds and 
irrespective of whether the asset will be capitalized. 

c. For Information Technology the threshold is $2,000,000 or more in one year.  Also, all 
financial systems that cost $500,000 or more require an Exhibit 300 report.  (See Chapter IV, 
paragraph 2). 

d. A guide to capital asset plans (Exhibit 300s) for IT has been published as is available at 
http://cio.doe.gov/ITReform/Planning/Exhibits/2004.htm.  The guide for the acquisition of 
all other capital assets is in preparation and will be available at 
http://oecm.energy.gov/policies_guides/policies_index.html in the near future.  
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PART I:  CAPITAL ASSET PLAN AND BUSINESS CASE (All Assets) 

Agency  

Bureau  

Account Title  

Account Identification Code  

Program Activity  

Name of Project  

Unique Project Identifier: (IT 
only)(See section 53)  

Project Initiation Date  

This Project is:    Initial Concept  ____    Planning  ____    Full Acquisition  ____    Steady State  ____ 

                            Mixed Life Cycle  ____ 

Project/useful segment is funded:  Incrementally __      Fully ___  

Was this project approved by OMB for previous Year Budget Cycle?  Yes   ___    No ___  

Did the Executive/Investment Review Committee approve funding for this 
project this year?  

 
Yes   ___  

 

No 

 

___  

Did the CFO review the cost goal?  Yes   ___  No ___  

Did the Procurement Executive review the acquisition strategy?  Yes   ___  No ___  

Is this investment included in your agency’s annual performance plan or   
multiple agency annual performance plans? 

 
Yes   ___  

 
No 

 
___  

Does the project support homeland security goals and objectives, i.e., 1) 
improve border and transportation security, 2) combat bio-terrorism, 3) 
enhance first responder programs; 4) improve information sharing to 
decrease response times for actions and improve the quality of decision 
making? Yes   ___  No ___  

Is this project information technology? (See section 300.4 for definition)  Yes   ___  No ___  

For information technology projects only: 
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a. Is this Project a Financial Management System? (see section 

       53.3 for a definition)  
 
Yes   ___  

     
    No 

 
___  

If so, does this project address a FFMIA compliance area?  Yes   ___      No ___  

If yes, which compliance area?     

b. Does this project implement electronic transactions or record 
keeping that is covered by the Government Paperwork Elimination Act 
(GPEA)?  Yes   ___  

 
No 

 
___  

      

If so, is it included in your GPEA plan (and does not yet provide 
an electronic option)?  Yes   ___  No ___  

Does the project already provide an electronic option?  Yes   ___      No ___  

c. Was a privacy impact assessment performed for this project?  Yes   ___      No ___  

d. Was this project reviewed as part of the FY 2002 Government 
Information Security Reform Act review process? Yes   ___  No ___  

      

d.1 If yes, were any weaknesses found?  Yes   ___      No ___  

d.2. Have the weaknesses been incorporated into the agency’s 
corrective action plans? Yes   ___  No ___  

e. Has this project been identified as a national critical operation or 
asset by a Project Matrix review or other agency determination? Yes   ___  

 
No 

 
___  

e.1 If no, is this an agency mission critical or essential service, 
system, operation, or asset (such as those documented in the 
agency's COOP Plan), other than those identified above as 
national critical infrastructures? Yes   ___  No ___  

 

 

 SUMMARY OF SPENDING FOR PROJECT STAGES 
(In Millions) 

(Estimates for BY+1 and beyond are for planning purposes only  
and do not represent budget decisions) 
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 PY-1 and 
Earlier 

PY 
2002 

CY 
2003 

BY 
2004 

BY+1 
2005 

BY+2 
2006 

BY+3 
2007 

BY+4& 
Beyond 

Total 

Planning:          

    Budgetary Resources      
    Outlays        
Acquisition :          

   Budgetary Resources      
   Outlays      
Total, sum of stages:           

   Budgetary Resources      
   Outlays      
Maintenance:          

    Budgetary Resources      
     Outlays      
Total, All Stages:          

    Budgetary Resources      
    Outlays      

I. A. Project Description 

1. Provide a brief description of this project and its status through your capital planning and 
investment control (CPIC) or capital programming "control" review for the current cycle. 

2. What assumptions are made about this project and why? 

3. Provide any other supporting information derived from research, interviews, and other 
documentation. 

I.B.  Justification (All Assets) 

1. How does this investment support your agency's mission and strategic goals and objectives?  

2. How does it support the strategic goals from the President's Management Agenda?   

3. Are there any alternative sources in the public or private sectors that could perform this function?  

4. If so, explain why your agency did not select one of these alternatives. 

5. Who are the customers for this project? 

6. Who are the stakeholders of this project?   
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7. If this is a multi-agency initiative, identify the agencies and organizations affected by this 
initiative.  

8. How will this investment reduce costs or improve efficiencies? 

9. List all other assets that interface with this asset_____.  Have these assets been reenigineered as 
part of this project?  Yes____,  No____. 

I.C.  Performance Goals and Measures (All Assets) 

 

 

Fiscal
Year 

 

Strategic 
Goal(s) 

Supported 

 
 

Existing 
Baseline 

 
Planned 

Performance 
Improvement 

Goal 

 
Actual 

Performance 
Improvement 

Results 

 

Planned 
Performance 

Metric 

 

Actual 
Performance 

Metric Results 

2002       

2003       

2004       

2005       

2006       

2007       

I.D.  Program Management [All Assets] 

1.  Is there a program manager assigned to the project? If so, what is his/her name?                 Yes  No  

 
2.  Is there a contracting officer assigned to the project?  If so, what is his/her name? 

 
Yes 

  
No 

 

 
3.  Is there an Integrated Project Team?   

 
Yes 

  
No 

 

  

3.A.  If so, list the skill set represented. 

 

 

4.  Is there a sponsor/owner? Yes  No  

 

I.E. Alternatives Analysis [All Assets] 
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1. Describe the alternative solutions you considered for accomplishing the agency strategic goals 
that this project was expected to address. Describe the results of the 
feasibility/performance/benefits analysis.  Provide comparisons of the returns (financial and 
other) for each alternative. 

 

Alternative Description 

Alternative 1 –   

Alternative 2 –    

Alternative 3 –  

2. Summarize the results of your life-cycle cost analysis performed for each investment and the 
underlying assumptions. 

 
Cost Elements Alternative 1 Alternative 2 Alternative 3 

Element 1    

Element 2    

Element 3    

Element 4    

Element 5    

Total    

3. Which alternative was chosen and why?   Define the Return on Investment (ROI). 

3. A. Are there any quantitative benefits that will be achieved through this investment (e.g., systems 
savings, cost avoidance, stakeholder benefits, etc)? 
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3. B. For alternative selected, provide financial summary, including Net Present Value by Year 
and Payback Period Calculations: 

 
 

YEAR = FY FY FY FY FY FY FY FY FY 

          

          

          

          

          

4. What is the date of your cost benefit analysis? 

I. F.  Risk Inventory and Assessment (All Assets) 

In this section, describe the results of your risk assessment for this project and discuss your plans to 
eliminate, mitigate, or manage identified risks.  Risk assessments should be performed at the initial 
concept stage and then monitored and controlled throughout the life-cycle of the project, and should 
include risk information from all stakeholders.  Risk assessments for all projects must include schedule, 
costs (both initial and life cycle), technical Obsolescence, feasibility, reliability of systems, 
dependencies and interoperability between this project and others, surety (asset protection) 
considerations, risk of creating a monopoly for future procurements, capability of agency to manage the 
project, and overall risk of project failure.   

In addition, for IT projects risk must be discussed in the following categories 1) Organizational and 
Change Management, 2) Business, 3) Data/Info, 4) Technology, 5) Strategic, 6) Security, 7) Privacy, 
and 8) Project Resources. (Agencies may include others for IT, and may define the core set for other 
assets).  For security risks, identify under the description column the level of risk as high, medium, or 
basic.  What aspect of security determines the level of risk, i.e., the need for confidentiality of 
information, availability of information or the system, reliability of the information or system? 
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Date Identified Area of Risk Description 
Probability of 
Occurrence 

Strategy for 
Mitigation 

Current Status 
as of the date of 

this exhibit 

      

      

      

      

      

      

 
1.  What is the date of your risk management plan? 

I.G.  Acquisition Strategy 

1. Will you use a single contract or several contracts to accomplish this project?   

1.A. If multiple contracts are planned, explain how they are related to each other, and how each 
supports the project performance goals. 

2. What type(s) of contract(s) will you use (e.g. cost reimbursement, fixed-price, etc.)?   

2.A. For cost reimbursement contracts, define risk not sufficiently covered by the risk mitigation plan 
to require this type of contract. 

3. Will you use financial incentives to motivate contractor performance (e.g. incentive fee, award 
fee, etc.)? 

4. Will you use competition to select suppliers? 

5. Will you use commercially available or COTS products, or custom-designed products? 

6. What is the date of your acquisition plan? 

7. How will you ensure Section 508 compliance? 
 
I.H.  Project and Funding Plan 
 
The information required by this section will be provided by your earned value management system 
(EVMS) and the EVMS software program you use that meets the ANSI/EIA Standard 748 (see section 
300.4 (earned value management)).  Information on earned value management systems is available at 
http://www.acq.osd.mil/pw. 
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I.H.1.   Description of performance-based management system (PBMS): 
 
Name the software program that meets ANSI/EIA Standard 748 that you will use, or are using, to 
monitor and manage contract and project performance. If the project is operational (steady state), define 
the operational analysis system that will be used. If this is a mixed  life-cycle project with both 
operational and development/modernization/ enhancement (DME) system improvement aspects, EVMS 
must be used on the system improvement aspects of the contract and operational analysis on the 
operations aspects. Using information consistent with the work breakdown structure (WBS), provide the 
information requested in all parts of this section. 

I.H.2.   Original baseline (OMB-approved at project outset): 
 
What are the cost and schedule goals for this phase or segment/module of the project (e.g., what are the 
major project milestones or events; when will each occur; and what is the estimated cost to accomplish 
each one)? Also identify the funding agency for each milestone or event if this is a multi-agency project.  
If this is a multi-agency project or one of the President's E-Gov initiatives, use the detailed project plan 
with milestones on the critical path, to identify agency funding for each module or milestone.   (This 
baseline must be included in all subsequent reports, even when there are OMB-approved baseline 
changes shown in I.H.3). 

 
Cost and Schedule Goals:  Original Baseline for a Phase/Segment/Module of Project 

Schedule 

Description of Milestone 
Start 
Date 

End 
Date 

Duration 
(in days) Planned Cost Funding Agency 

1.      

2.      

3.      

      

Completion date: Total cost estimate at completion: 
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I.H.3.   Proposed baseline/current baseline (applicable only if OMBapproved the changes): 
Identify in this section a proposed change to the original or current baseline or an OMB-approved 
baseline change.  What are the new cost and schedule goals for the project (e.g., what are the major 
project milestones or events; when will each occur; and what is the estimated cost to accomplish each 
one)?  Also identify the funding agency for each milestone or event if this is a multi-agency project.  If 
this is a new project in the FY 2004 budget year, this section will be blank for your initial submission. 
 

Cost and Schedule Goals:  Proposed_____ or Current (OMB-Approved)_____ Baseline for a 
Phase/Segment/Module of Project 

Schedule 

Description of Milestone 
Start 
Date 

End 
Date 

Duration 
(in days) Planned Cost Funding Agency 

1.      

2.      

3.      

      

      

Completion date: Total cost estimate at completion: 

I.H.4  Actual performance and variance from OMB-approved baseline (original or current): 
 
A.  Show for each major project the milestones or events you planned (scheduled) to accomplish and the 
cost and what work was actually done and the cost. If this is a new project in the FY 2004 budget year, 
this section will be blank for your initial submission. OMB may ask for the latest information during the 
budget review process.  
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Comparison of OMB-Approved Baseline and Actual Outcome for Phase/Segment/Module of a Project 

 OMB-Approved Baseline Actual Outcome 

Schedule Schedule 

Description of 
Milestone 

 

Start 
Date 

End 
Date 

Duration 
(in days) 

Planned 
Cost 

Funding 
Agency 

Start 
Date 

End 
Date 

Percent 
Complete

Actual 
Cost 

1.          

2.          

3.          

Completion date: OMB-approved baseline: Estimated completion date: 

Total cost:   OMB-approved baseline: Estimate at completion: 

B. Provide the following project summary information from your EVMS software:  As of :  (date) 

B.1. Show the budgeted (planned) cost of work scheduled (BCWS):     $  _____________ 

B.2. Show budgeted (planned) cost of work performed (BCWP):           $  _____________ 

B.3.   Show the actual cost of work performed (ACWP):                          $  _____________   
 
B.4. Provide a cost curve graph plotting BCWS, BCWP and ACWP on a monthly basis from 

inception of this phase or segment/module through the latest report.  In addition, plot the ACWP 
curve to the estimated cost at completion (EAC) value, and provide the following EVMS 
variance analysis. 
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PROJECT SUMMARY (CUMULATIVE) 

 Value 

Cost Variance = (BCWP-ACWP) =   

Cost Variance % = (CV/BCWP) x 100% =   

Cost Performance Index (CPI) = (BCWP/ACWP) =   

Schedule Variance = (BCWP-BCWS) =  

Schedule Variance % = (SV/BCWS) x 100% =   

Schedule Performance Index (SPI) = (BCWP/BCWS) =   

Two independent Estimates at Completion (EAC) = (ACWPcum + Performance Factor (PF) X(BAC 
B BCWPcum)  where PF1 = 1/CPI, and PF2 = 1/CPI x SPI =  

 

Variance at Completion (VAC) = (BAC B EAC) for both EACs above =   

Variance at Completion % = (VAC/BAC) x 100% for both EACs above =   

Expected  Funds to Completion (ETC) =   

Expected Completion Date =   

Definitions for Earned Value Management System: 

ACWP –  Actual Cost for Work Performed – What you paid. 

BAC  –  Budget At Completion – The baseline (planned) budget for the project. 

BCWP –  Budgeted Cost for Work Performed – The earned value. 

BCWS –  Budgeted Cost for Work Scheduled – The planned costs.  

CPI  –  Cost Performance Index – The ratio of the budgeted to actual cost of work performed. 

CV  –  Cost Variance – The difference between planned and actual cost of work performed. 

EAC  –  Estimate At Completion – The latest estimated cost at completion. 

ETC  –  Estimate to Completion – Funds needed to complete the project. 

PF  –  Performance Factor – The cost to earn a dollar of value, or ACWP/BCWP, or 1/CPI. 

SPI  –  Schedule Performance Index – The percent of the project that has been completed. 

SV  –  Schedule Variance – The variance between the actual and planned schedules. 
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VAC  –  Variance at Completion – The variance between the baseline and actual budget at 
completion. 

C.  If cost and/or schedule variance are a negative 10 percent or more, explain the reason(s) for 
the variance(s): 

D. Provide performance variance.  Explain whether, based on work accomplished to date, you still 
expect to achieve your performance goals.  If not, explain the reasons for the variance. 

E. Discuss the contractor, government, and at least the two EAC index formulas in I.H.4.B, current 
estimates at completion.  Explain the differences and the IPTs selected EAC for budgeting 
purposes.  

F. Discuss the corrective actions that will be taken to correct the variances, the risk associated with 
the actions, and how close the planned actions will bring the project to the original baseline.  
Define proposed baseline changes, if necessary.  

G. Has the Agency Head concurred in the need to continue the program at the new baseline?   

  Yes____    No____ 

 

Part II:  Additional Business Case Criteria for Information Technology 

II. A.  Enterprise Architecture   

II.A.1  Business 

A. Is this project identified in your agency's enterprise architecture?  If not, why? 

B. Explain how this project conforms to your departmental (entire agency) enterprise architecture. 

C. Identify the Lines of Business and Sub-Functions within the Federal Enterprise Architecture 
Business Reference Model that will be supported by this initiative.   

D. Briefly describe how this initiative supports the identified Lines of Business and Sub-Functions 
of the Federal Business Architecture. 

E. Was this project approved through the EA Review committee at your agency? 

F. What are the major process simplification/reengineering/design projects that are required as part 
of this initiative? 

G. What are the major organization restructuring, training, and change management projects that are 
required? 
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H. What are the Agency lines of business involved in this project? 

I. What are the implications for the agency business architecture? 

II.A.2  Data 

A. What types of data will be used in this project?  

B. Does the data needed for this project already exist at the Federal, State, or Local level?  If so, 
what are your plans to gain access to that data? 

C. Are there legal reasons why this data cannot be transferred?  If so, what are they and did you 
address them in the barriers and risk sections above?   

C. If this initiative processes spatial data, identify planned investments for spatial data and 
demonstrate how the agency ensures compliance with the Federal Geographic Data Committee 
standards required by OMB Circular A–16. 

II.A.3  Application and Technology 

A. Discuss this initiative/project in relationship to the application and technology layers of the EA. 

Include a discussion of hardware, applications, infrastructure, etc. 

B. Are all of the hardware, applications, and infrastructure requirements for this project included in 
the EA Technical Reference Model?  If not, please explain.     

II. B.  Security and Privacy  

NOTE: Each category below must be addressed at the project (system/application) level, not at a 
program or agency level.  Referring to security plans or other documents is not an acceptable 
response.  

II.B.1. How is security provided and funded for this project (e.g., by program office or by the CIO 
through the general support system/network)? 

A. What is the total dollar amount allocated to security for this project in FY 2004?    

II.B.2 Does the project (system/application) meet the following security requirements of the 
Government Information Security Reform Act, OMB policy, and NIST guidance? 

A. Does the project (system/application) have an up-to-date security plan that meets the 
requirements of OMB policy and NIST guidance?  What is the date of the plan?  

B. Has the project undergone an approved certification and accreditation process?  Specify the 
C&A methodology used  (e.g., NIST guidance) and the date of the last review.   
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C. Have the management, operational, and technical security controls been tested for effectiveness?  
When were most recent tests performed? 

D. Have all system users been appropriately trained in the past year, including rules of behavior and 
consequences for violating the rules? 

E. How has incident handling capability been incorporated into the system, including intrusion 
detection monitoring and audit log reviews?  Are incidents reported to GSA’s FedCIRC?   

F. Is the system operated by contractors either on-site or at a contractor facility?  If yes, does any 
such contract include specific security requirements required by law and policy?  How are 
contractor security procedures monitored, verified, and validated by the agency? 

II.B.3 How does the agency ensure the effective use of security controls and authentication tools to 
protect privacy for those systems that promote or permit public access? 

II.B.4 How does the agency ensure that the handling of personal information is consistent with relevant 
government-wide and agency policies. 

II.B.5 If a Privacy Impact Assessment was conducted, please provide a copy to OMB. 

II. C. Government Paperwork Elimination Act (GPEA)  

II.C.1 If this project supports electronic transactions or record-keeping that is covered by GPEA, briefly 
describe the transaction or record-keeping functions and how this investment relates to your 
agency's GPEA plan. 

II.C.2 What is the date of your GPEA plan? 

II.C.3 Identify any OMB Paperwork Reduction Act (PRA) control numbers from information 
collections that are tied to this investment. 
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9. FINANCIAL MANAGEMENT ACTIVITIES. 

a. General Reporting Requirements 

(1) Reporting Field Entities are responsible for reporting required Financial Management 
data using the “Report on Resources for Financial Management Activities”  
(Exhibit 52, Figure III-9.1)  to the Office of Financial Control and Reporting (ME-
12.2) and the responsible Program/Secretarial Officer by the date specified in the Field 
Budget Call.  Figure III.9.2 will be prepared by the Inspector General’s office. 

(2) All questions and submissions should be directed to the following figure-specific 
contact points within the Office of the Chief Financial Office and the Office of 
Inspector General: 

(a) Figure III-9.1, Report on Resources for Financial Management Activities 
(Exhibit 52)  
Contact: Lori King ME-12.2 
PHONE: (301)903-5265  FAX: (301)903-0273 
INTERNET ADDRESS:   Lori.King@hq.doe.gov 
ADDRESS: U.S. Department of Energy  
Office of Financial Control and Reporting 
Room E-169, Germantown Building 
19901 Germantown Road 
 

(b) Figure III-9.2, Audits of Financial Statements 
Contact:   IG-33 
Phone:    (202) 586-5703 Fax:  (202)-586-0099 
Address:  U.S. Department of Energy 
Office of Inspector General 
Room 5A-193, Forrestal Building 
1000 Independence Ave, S.W. 
Washington, DC  20585 

b. Background  

(1) The necessary submissions require data from both the Finance/Accounting and Budget 
offices of Field and Headquarters elements.  Therefore, coordination is vital.   

 

c. Figure III-9.1, Report on Resources for Financial Management Activities  

(1) Reporting Structure and Definitions.  All DOE Field CFO Organizations and other 
DOE Field locations which have Federal Employees dedicated to performing financial 
management activities are to provide the information requested.  In completing this 
Figure, each Reporting Entity will detail its budget by the following functional 
categories: 
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(a) Accounting and Reporting:  Includes resources for processing, recording and 
reporting of revenues, receipts, appropriations, apportionments, allotments, 
obligations, outlays, expenditures, assets, liabilities, and other financial 
transactions; reconciliation of asset and liability accounts, such as accounts or 
loans receivable, with subsidiary records and with external data, such as Treasury 
cash records; funds control and preparation of financial statements.   

(b) Audits of Financial Statements:  Includes resources for performing audits of 
financial statements, with separate identification for contract and in-house costs, 
as detailed in Exhibit 52.  Do not include resources for preparation of financial 
statements. 

(c) Financial Management Systems:  Includes resources for financial management 
systems, which consist of financial systems and financial portions of mixed 
systems necessary to support financial management.   

  (2)  Reporting Requirements.  Your completed “Report on Resources for Financial 
Management Activities” is intended to report the total Federal staffing (FTEs) and 
dollars required to carry out the Federal financial management function in the field.  
(Western Area Power Administration is exempt from this reporting requirement.)  This 
includes all of the resources required for field CFO organizations and other field 
locations which have Federal FTEs performing financial management activities.  All 
direct costs to support DOE's financial management function are to be reported, 
excluding those resources dedicated to the procurement function and those resources 
required principally for program management and having only secondary 
responsibilities for financial management.   

  (3)  Complete line items 2001 through 7002 that are applicable to your organization and 
complete line items 9998 and 9999.  The remainder (line items 8102 through 9402) will 
be completed by the Office of Financial Control and Reporting.  (4)  FTE’s 
should be reported for each of the two years (CY and BY) and should reflect total 
FTE’s required to perform financial management activities for each year.   

 (5)  Explanation of Changes.  In completing the “Report on Resources for Financial 
Management Activities,” please provide explanations for significant changes from CY 
to BY. 
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EXHIBIT 52A 

DEPARTMENT OF ENERGY FIELD OFFICE: 

(In thousands of dollars) 

 
REPORT ON RESOURCES FOR FINANCIAL MANAGEMENT ACTIVITIES 

 
        PY CY BY 
       Accounting and Reporting 
2001  No. of FTE 
2002  Budgetary Resources 
       Contractor Accounting and Reporting 
2102  Obligations/Budgetary Resources 
       Audits of Financial Statements 
3001  No. of FTE 
3002  Obligations/Budgetary Resources 
       Financial Management Systems 
4001  No. of FTE 
4002  Obligations/Budgetary Resources 
       Subtotal 
5001  No. of FTE 
5002  Obligations/Budgetary Resources 
       Adjustments 
6001  No. of FTE 
6002  Obligations/Budgetary Resources 
       Total, net 
7001  No. of FTE 
7002  Obligations/Budgetary Resources 
 

 
  Audits of Financial Statements 
         Contract 
8102              Budget Authority 
            In-house costs 
8201   No. of  FTE                                   LINE ITEMS 8102 THROUGH 9402 TO BE  
8202   Budget Authority                            COMPLETED BY THE OFFICE OF FINANCIAL 
  Org-wide Financial Statements                   CONTROL AND REPORTING 
           Contract        
9102   Budget Authority      
           In-house costs 
9201   No. of  FTE 
9202   Budget Authority 
  Total, all reporting entities 
9401   No. of  FTE 
9402   Budget Authority 
 

 
9998 Agency Contact: 
9999 Telephone Number 
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DEPARTMENT OF ENERGY 
FYBY FIELD BUDGET 

AUDIT OF FINANCIAL STATEMENTS 
(Dollars in Thousands) 

 
 
 

Organization:      
Contact      

Phone:      
  FYCY 

Estimate 
FYBY 

Estimate 
  FTE BA FTE BA 
      

Working Capital Fund      
Contract      
In-house cost      
Subtotal, Working Capital      

      
Organization-wide Financial 
Statement 

     

Contract      
In-house costs      
Subtotal, Organization-
wide 

     

      

 



 CHAPTER IV 
 
 CROSSCUTS 
 
 
INTRODUCTION.  Crosscuts are exhibits used by Headquarters Organizations to consolidate the total 
amount being budgeted for a functional cost that is funded by numerous programs.  Copies of these 
crosscuts shall be simultaneously submitted to cognizant PSOs and Headquarters organizations with 
oversight responsibilities as indicated below: 
 
 

Completed by: 
CROSSCUTS M&O Ops/FO Point of Contact Phone 
Environmental, Safety and 
Health X X Robert Myers (ME-11) 202-586-8609 

Information Technology X X 
John Przysucha  
(IM-20) 202-586-8836 

Facilities and Infrastructure X X 
Andrew Duran 
(ME-90) 202-586-4548 

 



 



 
1. ENVIRONMENT, SAFETY AND HEALTH: Supplementary Budget Submission 

Guidance.   
 
Because compliance activities are considered ES&H liabilities under the Government Management 
Reform Act of 1994 (GMRA), the Department is required to report its ES&H liability in the 
Department’s financial statements.  Therefore, in the June timeframe, the Office of Financial Policy will 
send out separate guidance from the CFO that will ask sites to record their ES&H liability in the 
accounting system.  Questions about the ES&H input to the financial statements may be directed to ME-
11 (Robert Myers, 202-586-8609).
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3. Instructions for FY 2005 Integrated Facility and Infrastructure (IFI) Crosscut Budget for 
the Field Budget Submittal 
 
a. Background: 
 

(1) The senior leadership of the Department of Energy (DOE) has directed that the 
Department take steps to remedy the deteriorating condition of our buildings and 
facilities.  Congress has also requested in Conference Committee Report 107-258 that 
the Department provide, as part of each year’s Congressional Budget submittal, an 
integrated facilities and infrastructure budget exhibit that identifies proposed Facility 
and Infrastructure funding, by DOE HQ program PSO, by site.  The IFI crosscut budget 
is the collection and reporting mechanism for this purpose.    

 
b. Use of the Data: 

 
(1) The data provided by this call will be used for several Departmental purposes.  The 

cost data from Blocks 1 through 6 (Tab A) will ultimately be used to report an 
Integrated Facilities and Infrastructure (IFI) budget included as an exhibit in the  
Congressional Budget.  This exhibit will show summary for the Department and each 
PSO supported by a site level summary detail (FY PY-BY).  There may be as many as 
15 site level summary sheets for one PSO.  There may also be more than one PSO 
mission supported at a site.  Support does not mean that the PSO is an “owner” of a 
facility.   Programs may just be paying a space charge for facility maintenance. 

 
(2) Tab B shows a sample completed data sheet for a fictitious laboratory with one PSO.  If 

there were another PSO at this laboratory, then that PSO would also need its F&I 
budget numbers identified on a data sheet.   

 
(3) IFI data will be used during the Headquarters budget processes to ensure that adequate 

resources are being provided, as trending data, and for the review of data target levels 
identified earlier in some programs’ Program Budget Decisions (PBDs).  This data will 
also form the basis for monitoring during budget execution.   

 
(4) The new gross building area identified in Blocks 1, 2, and 3, and excess area eliminated 

by projects in Blocks 4 and 6 will be used to support the preparation of the annual 
report to Congress on the elimination of excess property (FY PY-BY).  The cost data 
for excess elimination will also be used in this report.   As such, it is important that the 
information be as complete and as accurate as possible. 

 
(5) The site data provided for this call is to be at a project level through at least BY+1 so 

that the composition of the near-term site budget level for each program is understood. 
 This requirement can be satisfied by the Ten-Year Site Plan (TYSP) provided that the 
required IFI detail is included and TYSPs are provided to ME-90 in accordance with 
the reporting schedule, i.e., data is endorsed by programs and is available in accordance 
with the CRB schedule.   

 
(6) The budget and funding levels will be compared to those established by the National 

Academy of Science’s National Research Council’s (NRC) industry standard levels. To 
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accommodate the comparison, the data will be regrouped to better align with the 
NRC’s functional divisions for types of work.  Several NRC publications were used to 
develop the functional categories1 2 in the current IFI data input sheet.    

 
(7) Reporting Process: 
 

(a) The budget amounts for each PSO supported at a site are to be developed and 
reported on separate input sheets.   The sites are to provide the appropriate IFI 
data sheet to the corresponding headquarters program budget office.   

 
(b) Program Budget Offices will review/revise and collate the site reported data and 

forward the program package to the Office of Engineering and Construction 
Management (ME-90) at least two weeks prior to the start of the DOE Corporate 
Review Budget process.   

 
(c) If budget decisions during the CRB or OMB reviews modify any data element’s 

value, a revised submittal for each program’s affected sites is to be transmitted to 
ME-90.   

 
(d) DOE Field Offices will:  

 
1 Complete a set of data sheets for each PSO supported at the site.  
2 Send IFI data sheet for each program supported to the appropriate 

PSObudget office.  
 

(e) PSOs will:   
1 Review the field submittals,   
2 Revise the figures as necessary, and   
3 Collate and provide all site data sheets to OMBE two weeks prior to the 

CRB.   
4 Provide revised data sheets as necessary for the OMB and Congressional 

Budgets.   

                                                 
1 Committing to the Cost of Ownership; Maintenance and Repair of Public Buildings, National Academy Press 1990. 
2 Stewardship of Federal Facilities; A Proactive Strategy for Managing the Nation’s Public Assets, National Academy Press 
1998. 
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c. IFI Data Sheet Instructions and Definitions: 
 

(1) General   
 

(a) The data for the FY PY-1 and FY PY columns should be consistent with 
data that was provided for the FY CY Congressional Budget’s IFI 
Crosscut Exhibit unless subsequent Congressional action has revised 
them.  The data in FY BY column are to be consistent with program 
directed funding levels for the site.  FY BY+1-BY+4 values are to be 
consistent with the Planning, Programming, Budget and Evaluation 
System (PPBES) or similar targets established by the program for the site. 

 
(2) Block 1:  Capital Line Items.  Capital line items are separately identified project 

activities that are submitted for funding and are specifically reviewed and 
approved by Congress. (DOE O 430.1A)   

 
(a) Block 1 Line 1.1:  List those betterment projects that construct a 
new or replacement building, or an addition to an existing building to 
satisfy new mission requirements or expansion of existing mission 
requirements.  Gross Building Area constructed in square feet is to be 
shown in the   second column.  

 
(b) Block 1 Line 1.2:  List those betterment projects that do not result 
in the construction of a new building or an addition to an existing 
building.  This reflects part of the projects reported in old block 1.0, from 
the earlier data calls.  If a site’s HQ program approved TYSP provides 
Line Item project listings, data is current with the FY BY field budget 
submittal, and ME-90 has a copy (printed or electronic), then only the 
subtotal cost of all Line Item construction projects for Block 1.1 and 1.2 
must to be provided. 

   
(c) Definitions for Block 1. 

 
1 Capital Line Items (1.1) Those separately identified project 

activities that are submitted for funding, are greater than or equal 
to $5 million, and are specifically reviewed and approved by 
Congress. (Derived from DOE O 430.1A)   

 
2 Betterments are improvements to Plant and Capital Equipment 

(P&CE) that result in better quality, higher capacity, or an 
extended useful life, or work required to accommodate regulatory 
and other requirement changes.  Betterments are capitalized.  
Determining when and to what extent an expenditure should be 
treated as a betterment requires judgment.  When a minor item is 
replaced in each of a number of similar units, the effect of the 
replacement as related to each unit, rather than to the cumulative 
costs, is the proper basis for determining whether or not a 
betterment is effected.  Although a particular project may meet the 
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characteristic of a betterment, if the capitalization criteria are not 
met or the improvement added is insignificant, then the project 
should be expensed. Listed below are the various terms that are 
commonly used to describe various categories of betterments. 

 
3 Construction is the erection, installation, or assembly of a new 

plant facility; the addition, expansion, improvement, or 
replacement of an existing facility (e.g. demolish existing facility 
& construct new); or the relocation of a facility.  Construction 
includes equipment installed in and made part of the facility and 
related site preparation; excavation, filling and landscaping, or 
other land improvements; and the design of the facility.  Examples 
of improvements of an existing facility include the following types 
of work: 

 
Replacing standard walls with fireproof walls; 

 
Installing a fire sprinkler system in a space that was 
previously not protected with a sprinkler system; and 

 
Replacing utility system components with a significantly 
larger capacity components (such as replacing a 200-ton 
chiller with a 300-ton chiller) and converting the functional 
purpose of an office into a computer room). 

 
4 Conversion is a major structural revision of a facility that changes 

the functional purpose for which the facility was originally 
designed or used. 

 
5 Replacement is a complete reconstruction of a plant record unit 

that has deteriorated or has been damaged beyond the point where 
its individual parts can be economically repaired.  If the item 
replaced is a retirement unit, its original costs (including 
installation cost) are removed from the P&CE accounts, and the 
cost of the newly installed item (including installation cost) is 
added to the P&CE accounts. 

 
(3) Block 2:  General Plant Projects. 

 
(a) Block 2, Line 2.1:  Fill in the dollar value of all other betterments that 

result in an increase to building’s area such as additions or a new or 
replacement building.   

 
(b) Block 2, Line 2.2:  List those GPP projects that do not result in the construction 

of a new building or an addition to an existing building.   
 

(c) If a site’s PSO-approved TYSP provides a GPP project listing, data is 
current with the FY BYfield budget submittal, and ME-90 has a copy 
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(printed or electronic) then only the subtotal cost of all GPP projects in 
blocks 2.1 and 2.2 must to be provided.  

 
(d) Definitions for Block 2. 

 
1 General Plant Projects (GPP) Miscellaneous minor new 

construction (betterment) projects of a general nature, the total 
estimated cost of which may not exceed the statutory limit of $5 
million.  GPP are necessary to adapt new facilities or improve 
production techniques, to effect economies of operations, and to 
reduce or eliminate health, fire, and security problems.  These 
projects provide for design and/or construction, additions, 
improvements to land, buildings and utility systems, and they may 
include the construction of small new buildings, replacements or 
additions to roads, and general area improvements.  DOE 
Accounting Handbook, Chapter 10, 10-14, 2 h. 

 
2 Betterments are improvements to P&CE that result in better 

quality, higher capacity, or an extended useful life, or work 
required to accommodate regulatory and other requirement 
changes.  Betterments are capitalized.  Determining when and to 
what extent an expenditure should be treated as a betterment 
requires judgment.  When a minor item is replaced in each of a 
number of similar units, the effect of the replacement as related to 
each unit, rather than to the cumulative costs, is the proper basis 
for determining whether or not a betterment is effected.  Although 
a particular project may meet the characteristic of a betterment, if 
the capitalization criteria are not met or the improvement added is 
insignificant, then the project should be expensed. Listed below 
are the various terms that are commonly used to describe various 
categories of betterments.  Accounting Handbook, Chapter 10 
Plant and Capital Equipment, paragraph 1.g. 

 
3 Construction is the erection, installation, or assembly of a new 

plant facility; the addition, expansion, improvement, or 
replacement of an existing facility (e.g. demolish existing facility 
& construct new); or the relocation of a facility.  Construction 
includes equipment installed in and made part of the facility and 
related site preparation; excavation, filling and landscaping, or 
other land improvements; and the design of the facility.  Examples 
of improvements of an existing facility include the following types 
of work: 

 
Replacing standard walls with fireproof walls; 

 
Installing a fire sprinkler system in a space that was 
previously not protected with a sprinkler system; and 
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Replacing utility system components with significantly 
larger capacity components (such as replacing a 200-ton 
chiller with a 300-ton chiller) and converting the functional 
purpose of an office into a computer room). 

 
4 Conversion is a major structural revision of a facility that changes 

the functional purpose for which the facility was originally 
designed or used. 

 
5 Replacement is a complete reconstruction of a plant record unit 

that has deteriorated or has been damaged beyond the point where 
its individual parts can be economically repaired.  If the item 
replaced is a retirement unit, its original costs (including 
installation cost) are removed from the P&CE accounts, and the 
cost of the newly installed item (including installation cost) is 
added to the P&CE accounts. 

 
(4) Block 3:  IGPP. 

 
   (a) Identify and provide the cost of IGPP construction project. 

 
(b) Gross Building Area (needed only for new buildings and additions) that 

will be constructed is to be included in the second column. 
 

(c) These are projects reported in old block 4.0 from the earlier IFI data calls. 
 

(d) If a site’s HQ program approved TYSP provides an IGPP project listing, 
data is current with the field budget submittal, and ME-90 has a copy 
(printed or electronic) then only the subtotal cost of all IGPP projects must 
be provided. 

 
(e) Definitions for Block 3. 

 
1 Institutional General Plant Projects (IGPP) are miscellaneous 

minor (i.e., less than $5M) new construction projects of a general 
institutional nature benefiting multiple cost objectives and required 
for general purpose site-wide needs.  IGPPs do not include projects 
whose benefit can directly be attributed to a specific or single 
program.  Examples are multi-programmatic/inter-disciplinary 
scientific laboratory, institutional training facility, site-wide 
maintenance facilities and utilities, new roads, multi-programmatic 
office space, multi-programmatic facilities required for “quality of 
life” improvements.  CFO Memorandum, Institutional General 
Plant Project (IGPP) April 24, 2002 

 
(5) Block 4:  Operating/Expense for Excess Elimination and Other.    

 
(a) This block is to include work costs funded by operating/expense projects 
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related to excess elimination and other non-maintenance projects.  Dollar 
values are to be in thousands.  Science SLI and NNSA FIRP excess 
elimination projects would be included in this block. 

 
   (b) All costs are to be properly burdened (e.g. direct 

funded activities include overhead). 
 

(c) Excess elimination O&E projects are to be listed under block 4.1. 
 

(d) Identify the total area eliminated by the project under the gross building 
area. 

 
(e) All other operating/expense projects are to be grouped and reported under 

4.2 “All Other” 
 

(f) If a site’s program approved TYSP provides project listings, data is 
current with the FY BY field budget submittal, and ME-90 has a copy 
(printed or electronic) then only the subtotal cost of all Operating/Expense 
projects in Block 4.1& 4.2 must be provided. 

 
(g) Direct O&E maintenance and repair projects are to be included under 5.1. 

 
(6) Block 5:  Maintenance and Repair (M&R). 
 

(a) This block is to include all maintenance and repair activities that are 
funded through indirect and direct means. 

 
(b) All costs are to be properly burdened (e.g. direct funded activities include 

overhead). 
 

(c) Include direct funded M&R costs on lines that correspond with the 
funding HQ program.  See the example in Tab B. 

 
(d) For the purposes of this process, replacement of an entire building system 

component in kind (for example; a roof or a Heating Ventilation Air 
Conditioning ductwork system that does not increase capacity) is 
considered a repair and shall be reported as such.   

 
(e) Report maintenance and repairs only on real property assets such as buildings, other structures 
and facilities, utility systems, etc.  That is, report maintenance or repairs on the building or structure that 
houses programmatic real property and equipment, but not maintenance or repairs performed on the 
programmatic real property or equipment. 

 
(f) Direct Maintenance and Repair is funding that can be identified with a 

particular program operating funds (via one of two cases: maintenance 
directly funded by a program–that is identifiable in the B&R structure; or 
maintenance that is attributable to a site program activity but not directly 
identified in the B&R Structure) the first time the costs are charged.  
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These funds are directly appropriated and charged to a program since they 
are directly related to and are being incurred principally for the benefit of 
the program receiving these maintenance activities.  These are loaded 
costs that generally consist of direct labor, materials and supplies.  
Includes charge back maintenance and direct funded (M&R) operating or 
expense projects.  (Definition derived from Direct Costs in DOE Budget 
Formulation Handbook, dated March 2, 1998, Chapter 1, paragraph 1d 
(9), page 1-1.6) 

 
(g) Indirect Maintenance and Repair are costs that are not identified with a 

single, specific final cost objective. These costs, collected in cost pools, 
are distributed or allocated to a final cost objective based on a 
predetermined methodology. Site overhead costs, service centers, and 
organizational burden G&A pools, and Space charge pools are examples 
of indirect costs.  Include indirect (M&R) operating or expense projects.  
(DOE Budget Formulation Handbook, dated March 2, 1998, Chapter 1, 
paragraph 1d (13), page 1-1.7) 

 
(h) DOE HQ Programs may request, in supplemental direction to this call, a 

further division of the maintenance reported under 5.1 and 5.2. 
 

(i) Definitions for Block 5. 
 

1 Maintenance is the recurring day-to-day work that is required to 
maintain and preserve P&CE in a condition suitable for it to be 
utilized for its designated purpose.  It differs from repair in that it 
is normally work to correct wear and tear before major repair is 
required, and it is usually less involved than repair work.  
Maintenance work is typically also charged to an operating 
expense account.  Preventive maintenance is a specialized category 
for the broader category of maintenance and is typically charged to 
an operating expense account.  (Accounting Handbook, Chapter 
10 Plant and Capital Equipment, paragraph 1.g.) 

 
 Maintenance does not include the following: 

 
Regularly scheduled janitorial work such as cleaning, and 
preserving facilities and equipment. 

 
Work performed in relocating or installing partitions, office 
furniture, and other associated activities (these are defined 
as alterations). 

 
Work usually associated with the removal, moving, and 
placement of equipment. 

 
Work aimed at expanding the capacity of an asset or 
otherwise upgrading it to serve needs different from or 
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significantly greater than those originally intended. 
 

Improvement work performed directly by in-house workers 
or in support of construction contractors accomplishing an 
improvement. 

 
Work performed on special projects not directly in support 
of maintenance or construction. 

 
Non-maintenance roads and grounds work, such as grass 
cutting and street sweeping (i.e. related to MARS Asset 
Code 460). 

 
Report maintenance only on real property assets and not on 
programmatic real property or equipment such as accelerator beam 
line equipment.  That is, report maintenance on the building or 
structure that houses the equipment, and its mechanical, electrical, 
communication, and structural systems but not maintenance 
performed on the programmatic equipment.  

 
2 Repair is the restoration or replacement of a deteriorated item of 

P&CE, such that it may be utilized for its designated purpose.  The 
cost of repair, which is normally charged to an operating expense 
account and includes amounts for labor and associated supervision 
and materials, as well as indirect and other costs incurred in such 
repairs, may include costs to replace items of P&CE designated as 
retirement units.  (Power marketing administrations should refer to 
publications and studies on utility plant service lives.)  Accounting 
Handbook, Chapter 10 Plant and Capital Equipment, paragraph 
1.g. 

 
(7) Block 6:  Indirect O&E Excess Elimination. 

: 
(a) Identify indirect O&E projects that eliminate excess buildings and 

structures. 
 

(b) Identify in gross building area the square feet eliminated by indirect 
funded projects in the appropriate budget year (column) that reflects when 
the building or building like structure is to be funded.  Do not include 
in the area non-facility demolition (e.g. storage tanks, sewage treatment 
lagoons, etc. or a MARS Asset Type 550, when its area is not measured in 
square feet in FIMS) or non-demolition (Disposition or clean-out) work. 

 
  (8) Block 7:  Area of Excess Eliminated.   

 
(a) Identify square footage that is anticipated to be eliminated in that fiscal 

year (demolished, sold, out-grant/leased, or transferred to another Federal 
Agency.   
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(b) Elimination of Excess term is used to identify facility disposal projects 
that will eliminate excess buildings and similar facilities through, 
demolition, sale, outgrant (lease) and transfer to another federal agencies.  
Data will be used in tracking the annual elimination of excess facilities 
and in the preparation of the annual report to Congress as required in the 
FY 2002 Energy and Water Appropriation Bill Conference Report 107-
285.    

 
(c) Identify area eliminated by funding type and project in the appropriate 

year (column) that reflects when the building or building-like structure 
is eliminated (demolition completed).   Do not include the area of non-
facility demolition (e.g. storage tanks, sewage treatment lagoons, etc. or a 
MARS Asset Type 550, when its area is not measured in square feet in 
FIMS) or non-demolition (disposition or clean-out) work.  

 
(d) Identify by project, the area added by construction of new or replacement 

facilities and additions in the appropriate year (column) to reflect the 
occupancy year (planned).   

 
(e) Identify the building or facility area disposed of by sale or lease to private 

entities and the area transferred to another Federal agency (DO NOT 
include area transferred between DOE programs). 

 
(f) This is the old block 7.0 from the earlier data call.  

 
(g) If a site’s program approved TYSP provides the same information, is 

current with the FY BY field budget submittal, and ME-90 has a copy 
(printed or electronic) then this block data does not need to be provided. 

 
(9) Q&A for All Blocks: 

 
(a) Where do you include a Mixed Project?  When maintenance and repair 

work scope is combined with betterments, the resulting project is 
considered a betterment project. 

 
(b) Can an existing building system (HVAC, lighting, electrical, roof, bridge 

crane, etc.) be replaced with block 5 (maintenance and repair) money?  
Yes if replacement does not significantly increase output or capacity of 
the system. 

 
(c) Where is the block for GPE?  The IFI is no longer collecting information 

on GPE.  GPE is generally used to procure personal property and 
equipment such as bulldozers, mobile cranes, trucks, etc.  Therefore, GPE 
is not seen as a significant source of investment for facilities and 
infrastructure. 
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(d) Do we report alterations?  Alterations can be included in the “all others” 
line in blocks 2.0 or 4.0.   Alterations, as defined in the reference, are 
treated as other operating expenses such as janitorial services, utility 
payments, etc. and not betterments per se. 

 
(e) What is a project?   For this data collection effort a project is in general, a 

unique effort that supports a program mission, having defined start and 
end points, undertaken to create a product, facility, or system, and 
containing interdependent activities planned to meet a common objective 
or mission.  Examples of Project types include:  line item, GPP, and IGPP 
construction, renovation, and modification; and direct and indirect O&E 
projects for maintenance, repair, and demolition.  

 
(10) Reference:  Accounting Handbook, Chapter 10 Plant and Capital Equipment, 

paragraph 1.g, “Accounting for Repair, Maintenance, Alterations, and 
Betterments.”



TAB A FY 05 Facilities and Infrastructure Budget Crosscut Data Entry Sheet 3/24/2003

Integrated Facilities and Infrastructure 
Budget Data Sheet (IFI) Project Number

Gross 
Building 

Area
FY PY Approp. 

($000)
FY CY Approp 

($000)
FY BY Budget 

($000)
FYBY+1 Budget 

($000)
FY BY+2 Budget 

($000)
FY BY+3 Budget 

($000)
FY BY+4 Budget 

($000)

SITE NAME:  

PROGRAM
1.0 Capital Line Item (Include project number & identify Funding Program)
  1.1 New Construction (facilities and additions)

  1.2 All Other Projects (recap)

Subtotal Line Item Projects
2.0 General Plant Project (GPP) (Include project number & identify 
Funding Program)

  2.1 New Construction (facilities and additions)

  2.2 All Other Projects (recap)

Subtotal GPP:

3.0 Institutional General Plant Project (IGPP)

Subtotal IGPP Projects

4.0 Operating/Expense for Excess Elimination and Other 
  4.1 Excess Elimination (demolition, sale, lease, transfer) Show area 
eliminated in Gross Area column

  4.1 Subtotal
  4.2 All Other (List direct O&E maintenance under 5.1)

  4.2 Subtotal
Subtotal Operating/Expense Projects

TOTAL Capital & Operating Investment:
TOTAL Overhead Investments (IGPP)



TAB A FY 05 Facilities and Infrastructure Budget Crosscut Data Entry Sheet

Integrated Facilities and Infrastructure 
Budget Data Sheet (IFI)

Project 
Number

Gross Building 
Area

FY PY Approp. 
($000)

FY CY Approp 
($000)

FY BY Budget 
($000)

FYBY+1 
Budget ($000)

FY BY+2 
Budget ($000)

FY BY+3 
Budget ($000)

FY BY+4 
Budget ($000)

SITE NAME

PROGRAM:  
5.0 Maintenance & Repair

5.1 Direct Funded (by HQ or Site Program)
List direct O/E maintenance projects

Total Direct Maintenance & Repair

5.2 Indirect (from Overhead or Space Charges)

Include indirect O/E manitnenance projects in total

Total Indirect Maintenance & Repair

6.0 Indirect O&E Excess Elimination (demolition, sale, 
lease, transfer) Show area eliminated in Gross Area 
column

Total Indirect Excess Elimination



TAB A FY 05 Facilities and Infrastructure Budget Crosscut Data Entry Sheet

Integrated Facilities and Infrastructure 
Budget Data Sheet (IFI)

Project 
Number

FY PY Approp. 
($000)

FY CY Approp 
($000)

FY BY Budget 
($000)

FYBY+1 
Budget ($000)

FY BY+2 
Budget ($000)

FY BY+3 
Budget ($000)

FY BY+4 
Budget ($000)

SITE NAME
PROGRAM:  
7.0 Area of Excess Eliminated 

List of projects, by type of funding,  with project number, 
and excess AREA eliminated by fiscal year accomplished. 

Line Item

GPP

IGPP

Operations/Expense

Indirect Operations/ Expense

Transfer by sale or lease, or transfer to an outside federal 
agency

Subtotal of Excess Facility Area Eliminated
Total Area to be Eliminated Each Year (Demolition, Sale or 
Transfer Completion Year)    
Total Area to be Added by GPP, IGPP, and LI 
Construction (List Area Under Occupancy Year)



TAB B SAMPLE FY 05 Facilities and Infrastructure Budget Crosscut 3/24/2003

Integrated Facilities and Infrastructure 
Budget Data Sheet (IFI)

Project 
Number

Gross 
Building 

Area
FY 2003 

Approp. ($000)
FY 2004  Budget 

($000)
FY 2005    Target 

Budget ($000)
FY 2006 Target 
Budget ($000)

FY 2007 Target 
Budget ($000)

FY 2008 Target 
Budget ($000)

FY 2009 Target 
Budget ($000)

SITE NAME:  Ze National Laboratory

PROGRAM   Science (HEP landlord)

1.0 Capital Line Item (Include project number & identify Funding Program)
  1.1 New Construction (facilities and additions)
  Framastan Detector Facility HEP 04-E-29 6,800 3.5 9.2
  Mobius Accelerator HEP 06-E-32 25,000 2.3 17.8 12.3
  1.2 All Other Projects (recap)
  Upgrade Underground Utilities HEP 05-E-21 6.3 2.1 4.9 2.3 6.2
Subtotal Line Item Projects 38,600 3.5 15.5 4.4 22.7 14.6 6.2
2.0 General Plant Project (GPP)                                                        
(Include project number & identify Funding Program)

  2.1 New Construction (facilities and additions)
  New Support Office G-10 15,000 4.2
  Bldg 11 Addition G-33 2,000 3.3
  2.2 All Other Projects (recap)
  Rehab Bldg 22 G-12 4.6
  Rehab Bldg 30 G-29 4.2
Subtotal GPP: 17,000 0 0 4.2 4.6 3.3 0 4.2

3.0 Institutional General Plant Project (IGPP)
  Cafiteria I-230 15,000 4.3
  Training Center I-231 8,500 3.7
Subtotal IGPP Projects 23,500 0 0 4.3 3.7 0 0 0

4.0 Operating/Expense for Excess Elimination and Other 
  4.1 Excess Elimination (demolition, sale, lease, transfer) Show area 
eliminated in Gross Area column
  Demolish Bldg 222 X-123 35000 3.1 0.4
  Demolish various bldgs X-124 6000 0.9
  Demolish Bldg 290 & 230 X-127 45000 1 0.2
  D&D bldg 430 X-130 12000 3.6 2.8
  4.1 Subtotal for Elimination of Excess 98000 3.1 0.4 0.9 1 0.2 3.6 2.8

  4.2 All Other (List O&E maintenance under 5.1)
  Site Plan development OE-23 0.2 0.2 0.3 0.31 0.35 0.32 0.34
  4.2 Subtotal for all other 0.2 0.2 0.3 0.31 0.3 0.32 0.34
Subtotal Operating/Expense Projects 3.3 0.6 1.2 1.31 0.5 3.92 3.14

TOTAL Capital & Operating Investments: 3.3 4.1 20.9 10.31 26.5 18.52 13.54
Total Overhead Investments (IGPP): 0 0 4.3 3.7 0 0 0



TAB B SAMPLE FY 05 Facilities and Infrastructure Budget Crosscut

Integrated Facilities and Infrastructure 
Budget Data Sheet (IFI)

Project 
Number

Gross 
Building 

Area

FY 2003 
Approp. 
($000)

FY 2004 
Budget ($000)

FY 2005 
Target Budget 

($000)

FY 2006 
Target Budget 

($000)

FY 2007 
Target Budget 

($000)

FY 2008 
Target Budget 

($000)

FY 2009 
Target Budget 

($000)

SITE NAME:  Ze National Laboratory

PROGRAM   Science (HEP landlord)
5.0 Maintenance

  5.1 Direct Funded (by HQ or Site Program)
HEP N/A 14.2 15.4 15.4 16 16.1 17 17.2
LEP N/A 2.3 2.4 2.5 2.8 2.9 2.9 3
O&E Maintenance Projects
  Utility Replacements OE-22 0.9
  Bldg 27 Roof Replacement OE-18 8.4

Total Direct Maintenance 17.4 17.8 26.3 18.8 19 19.9 20.2

  5.2 Indirect (from Overhead or Space Charges)* 13.2 13.4 14 15 16 18 18.2
Include indirect O/E manitnenance projects

Total Indirect Maintenance 13.2 13.4 14 15 16 18 18.2
6.0 Indirect O&E Excess Elimination (demolition, sale, 
lease, transfer) Show area eliminated in Gross Area 
column

Total Indirect Excess Elimination



TAB B SAMPLE FY 05 Facilities and Infrastructure Budget Crosscut

Integrated Facilities and Infrastructure 
Budget Data Sheet (IFI)

Project 
Number

FY 2003 
Approp. 
($000)

FY 2004 
Budget 
($000)

FY 2005 
Target 
Budget 
($000)

FY 2006 
Target 
Budget 
($000)

FY 2007 
Target 
Budget 
($000)

FY 2008 
Target 
Budget 
($000)

FY 2009 
Target 
Budget 
($000)

SITE NAME:  Ze National Laboratory
PROGRAM   Science (HEP landlord)
7.0 Area of Excess Eliminated 
List of projects, by type of funding,  with project number, and 
excess AREA eliminated by fiscal year accomplished. 

Line Item 06-E-32 1700
GPP G-33
IGPP I-230 600
O&E X-123 35000
O&E X-124 6,000
O&E X-127 45,000
O&E X-130 12000

Indirect O&E 200 450 270 1500 850 2700 220
Transfer by sale or lease, or transfer to an outside federal 

agency 2500
Total Area to be Eliminated Each Year (Demolition, Sale 
or Transfer Year) 200 35,450 6,870 5200 45,850 2700 12220

Total Area to be Added by GPP, IGPP, and LI 
Construction (Occupancy Year) 0 0 15000 21800 10500 25000 0


	Call Memo
	Attachment A
	Attachment B
	Attachment C
	Attachment D
	General and Supplemental Guidance
	Economic Assumptions
	Explanation of Change
	Budget Validation

	Submission Requirements
	SUPPLEMENTAL GUIDANCE
	Project Validations*
	Project Engineering and Design
	Information Technology Capital Asset Plans*
	Facilities and Infrastructure*
	Environment, Safety and Health*
	Financial Management Activities



	Attachment E, Handbook Updates
	CHAPTER III, Introduction
	Office of Isotopes for Medicine and Science.
	PLANNED ACQUISITION OF CAPITAL ASSETS.
	FINANCIAL MANAGEMENT ACTIVITIES.
	CHAPTER IV, Introduction
	ENVIRONMENT, SAFETY AND HEALTH:
	Integrated Facility and Infrastructure (IFI) Crosscut




